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Disclaimer 

This guidance note is intended to provide clarity surrounding the Lead Agency Framework and  
is not binding on the Government.  The advice contained in this guideline is not intended to be 
legal advice. 
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Glossary 

 

Approval Agency: An agency responsible for providing advice on applications or 
approving applications. 

Approvals Process:  The pathway by which a proposal comes to the attention of a 
lead agency, undergoes proposal scoping and approvals scoping, is assessed by 
approval agencies and is approved or refused by those agencies. 

Approvals Scoping:  The phase of the approvals process where the proponent is 
assisted in identifying the approvals required, the information necessary to 
accompany their applications and the issues that will need to be addressed to obtain 
approval. 

Case Management:  All major or State significant proposals will be allocated to a 
senior officer or a case management team within a department.  The officer or team 
is responsible for assisting and guiding proponents through the approvals process 
and monitoring and resolving any issues.  The case management approach for each 
individual proposal will be determined by the lead agency. 

Lead Agency:  The agency responsible for coordinating the approvals process. 

Legislation:  The relevant State and Commonwealth laws that set out the approvals 
required for a proposal from the relevant Minister or statutory body. 

Major Proposal:  A proposal that is deemed by the lead agency to meet criteria to 
warrant more intensive case management.  Likely to be Level 2 or 3 proposals 
according to the criteria detailed in this document. 

Proposal Scoping:  The phase of the approvals process where the proponent is 
assisted in identifying the scope of the proposal for which approval will be sought. 

Proponent: The person/company/agency that is proposing to create or implement a 
project 

State Significant Proposal:  A proposal that is deemed by Cabinet to be critical to 
the advancement of the State of Western Australia or the nation based on 
environmental, social, economic or heritage considerations.  They are likely to be 
Level 3 proposals according to the criteria detailed in this document. 
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Introduction 

 

The aim of this guidance note is to help departments put in place structures, policies 
and procedures to give effect to the Lead Agency Framework. It will assist officers 
within lead and approval agencies to fulfil their role within the Lead Agency 
Framework. 

This guidance note: 

 sets out the responsibilities and accountabilities of agencies for the delivery 
of the Lead Agency Framework; 

 gives the agencies the ability to manage their interests in the Lead Agency 
Framework; 

 supports agencies to deliver the required outcomes by giving direction and 
guidance;  

 disseminates information to agencies so that they can effectively fulfil their 
roles; 

 describes the general criteria by which lead agencies will determine a 
proposal’s level of significance and the resources they give to those 
proposals.  It gives examples of some of the coordinating mechanisms 
available to lead agencies;  

 outlines the administrative issues to be addressed when the proponent is the 
Government of Western Australia.  Lead agencies oversee the approvals 
pathway for proposals through administrative arrangements with approval 
agencies to ensure the timely delivery of approvals or advice. 

The statutory roles and functions currently assigned to agencies remain unchanged 
under the Lead Agency Framework.   
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Background 

Various reviews of approvals processes in Australia and overseas have recognised 
the value of a Lead Agency Framework.   

A lead agency provides a single entry point for proponents. All proposals within the 
Lead Agency Framework receive a level of service by the lead agency 
commensurate to its size, complexity or environmental, economic or social impact. It 
applies to State initiated proposals, such as the Kimberley Browse LNG Precinct, 
Perth-Bunbury Highway and the Ord-East Kimberley Expansion Plan.  It also applies 
to proponent initiated proposals, such as Gorgon JV, Karara Iron Ore Project and 
Belmont Park Development. 

The Lead Agency Framework was released by the Premier in October 2009. 

Administrative arrangements 

The Lead Agency Framework requires that assistance with, or coordination of, 
approvals for a proposal is administered by one department; the lead agency.  The 
lead agency is responsible for: 

• providing proponents with information on statutory requirements through 
agency guidelines and referrals; 

• case-managing and coordinating approvals applications across government 
for proposals, where appropriate; 

• assisting proponents to identify the potential impacts of the proposal on 
matters such as infrastructure, the environment and regional communities as 
well as the social considerations that arise from the proposal. 

Consultation 

Lead agencies will consult on each proposal with relevant agencies.  Statutory roles 
and functions currently assigned to agencies remain unchanged. 

In broad terms, the Lead Agency Framework operates by: 

 Nominating a single agency responsible for case management, either 
through existing (or upgraded) project tracking systems, or through an 
identified case manager within the lead agency; and 
 

 Scoping the proposal upfront and determining the approvals required, 
identifying the potential for approvals under Commonwealth legislation 
and setting indicative timeframes. 

The Lead Agency Framework explicitly acknowledges that some proposals may be 
complex and require both primary and secondary approvals.  As such, it is important 
that proponents receive accurate information about relevant legislative and 



7 
 

administrative requirements to assist them in scoping the range of approvals 
necessary to implement their proposal. 

The effectiveness of the Lead Agency Framework is dependent upon: 

 responsibility, authority and accountability for the proposal – this means 
roles and responsibilities must be clear, formally given and managed; 

 a formal reporting structure and feedback mechanisms; 
 identification of interfaces with other proposals; 
 appropriate resourcing and skills within agencies; 
 fostering a culture of case management and problem solving, good 

communication, cooperation and respect between all parties;  
 quality information by proponents; and 
 identification of internal and external stakeholders and their roles for the 

relevant phases of the proposal. 

Allocation of a particular level does not imply that the Government guarantees the 
commercial success or  acceptability of the proposal.  It also does not absolve the 
proponent from meeting the full statutory and other requisite criteria of relevant 
approval processes. 

About this guidance note 

This guidance note outlines: 

 lead agencies and the type of proposals for which each agency will be 
responsible for guiding through the approvals process; 

 criteria for assigning different levels to proposals; 
 roles and responsibilities of lead agencies; 
 roles and responsibilities of approval agencies; 
 process adopted when the State is the proponent; 
 coordinating mechanisms; and 
 monitoring and evaluation mechanisms. 
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Lead Agencies – Types of Proposals 

The Lead Agency Framework applies to all resource, infrastructure, transport, large 
scale land and housing proposals and developments.   

Diagram 1 shows the types of proposals for which each lead agency has 
responsibility.  This is a broad allocation of responsibility and serves as a guide.  

 



Diagram 1: Lead Agency Framework – Departmental responsibilities 
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Department of Planning 

Lead agency for urban and regional land 
and significant housing development 

Department of Mines and 
Petroleum 

Lead agency for regulation of the 
resources sector 

Department of Regional Development 
and Lands 

Lead agency Administering the Royalties for 
Regions Fund and other projects as 

determined by Government 

Department of Transport 

Lead agency for transport projects 

Department of Planning 

Lead agency for minor non-strategic projects 

• Subdivision < 30 lots 
• Public works (Other) not of State/regional 

significance 
• Development applications under cl.32 

resolution (MRS), cl.21 resolution (PRS) 
and cl.27 resolution (GBRS) 

Department of Mines and Petroleum 

Lead agency for: 

• Prospecting 
• Exploration 
• Development applications for projects 

not of State or strategic significance 

Lead agency for  

• Major land supply proposals in the 
Metropolitan and non-Metropolitan 
area 

• Strategic integrated land use, 
transport, and infrastructure project 
planning 

• Public works (Other) of 
State/Regional Significance 

• Planning Control Areas (Metropolitan 
and non-Metropolitan) 

• Improvement Plans 
Note project selection to be based on 
listed criteria 

Lead agency for the regulation of: 

• Mining 
• Petroleum 
• Geothermal 
• Carbon capture and storage 
 

Lead agency for exploration promotion: 

• Pre-competitive geoscience 
• Exploration Incentive Scheme 

• Lead project proponent role for 
identified major industry 
infrastructure projects (State 
Initiatives) 

• Lead project facilitation role for: 
- new projects or expansions of 

existing projects where the 
proposed investment is 
significant or of strategic 
importance, including 
expansions under existing State 
Agreements 

- very large and/or complex 
projects with particular strategic 
importance to the Government 

- Project selection based 
on listed criteria 

• Contact point for Infrastructure 
Australia across government 

Department of State 
Development 

Lead agency for major resource and 
industry infrastructure projects 

Lead agency for 

• Integrated transport (rail, road and 
ports) planning for major and 
significant projects delivery 

• Public transport infrastructure arising 
from the Public Transport Master Plan 

• Major state initiated port works 
• Major state initiated rail projects 
• Major road projects 
• Significant projects arising from 

planning of transport corridors 

Level 2 and 3 Proposals 
Level 1 Proposals 

 

Approvals and advice for proposals are 
given by the following agencies 

Western Australian Planning Commission 
• Subdivisions 
• Development applications under region 

planning schemes 
Environmental Protection Authority 
• Assess and provide public advice on 

proposals likely to have a significant effect 
on the environment 

• Develop statutory policy and advice to 
protect the environment 

Department of Environment and 
Conservation 

• Regulate pollution and clearing of native 
vegetation 

• Manage and regulate CALM Act lands and 
waters and provide advice on activities that 
affect these 

• Manage and provide advice on biodiversity, 
wetlands, contamination, pollution and 
waste, and environmental harm 

Department of Indigenous Affairs 
• Assessment and advice on proposals likely 

to have an effect on Aboriginal heritage 
• Assessment and advice on access to and 

use of lands held by the Aboriginal Lands 
Trust 

• Develop administrative policy and advice to 
protect Aboriginal heritage and manage 
lands held by the Aboriginal Lands Trust 

Department of Water 
• Water Licensing 
• Beds and Banks 
Department of Health 
• Provide advice and guidelines on 

acceptable use and background levels of 
hazardous substances 

• Provide permits to use some substances 
• Regulation of Health Act, 1911 
Department of Mines and Petroleum 
• Tenure for exploration and development 

projects 
• Environmental approvals 
• Petroleum pipeline licences 
• Facilitation of native title agreements  
• Occupational safety and health 
• Dangerous goods 
Local Government 
• Building Approvals 
Commonwealth Department of 

Sustainability, Environment, Water 
Population and Communities 

• EPBC Controlled Actions 
Department of Regional Development and 

Lands 
• Assembles and delivers Crown land for 

particular uses in accordance with the 
statutory provisions of the LAA 

Department of Transport 
• Integrated transport planning that arises 

from, and meets, the aims of land use 
planning  

• Ensure all aspects of intermodal transport 
are taken into consideration 

• Evaluating the transport economics of 
different transport solutions 

• There are no known projects where 
transport is not an important element in the 
delivery and ongoing operation of the 
project 
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Lead Agency Type 

Department of State Development 

Department of State Development (DSD) is the lead agency for major resource and 
industry infrastructure proposals.  DSD is also the contact point for Infrastructure 
Australia across government.  DSD will be the proponent for identified major industry 
infrastructure proposals (State Initiated Projects).  DSD will be the lead agency for 
new proposals or expansions of existing proposals where the proposed investment is 
significant or of strategic importance.  This includes expansions under existing State 
Agreements, and very large and/or complex proposals with particular strategic 
importance to the State.  DSD and the Department of Mines and Petroleum (DMP) 
have a mechanism in place to enable ongoing discussion and agreement on which 
resource proposals fall under the jurisdiction of DSD. 

DSD is the agency responsible for administering various State Agreement Acts.  
State Agreements are contracts between the Government of Western Australia and 
proponents of major resources and infrastructure proposals which are ratified by an 
Act of State Parliament. A State Agreement Act will normally require tenure to be 
granted by the Minister for Lands, for particular purposes and in specified areas, 
pursuant to the Land Administration Act 1997 (WA). 
 
State Agreements have been used over the past 50 years to foster major 
developments, including mineral, petroleum and related downstream processing 
proposals, together with associated infrastructure investments. Such proposals 
require long term certainty, extensive or complex land tenure and are often located in 
relatively remote areas of the State requiring significant infrastructure development. 
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Lead Agency Type 

Department of Mines and Petroleum 

The Department of Mines and Petroleum (DMP) is the lead agency for mining, 
petroleum, geothermal and carbon capture and storage proposals.  DMP is also the 
lead agency for the promotion of exploration initiatives including the Exploration 
Incentive Scheme.   

DMP is the agency responsible for administering the Mining Act 1978 (WA).  Mining 
title must be obtained before any exploration or mining may be undertaken for most 
minerals in Western Australia.  The Mining Act 1978 provides that all Crown land is 
open for mining and anyone can make an application for the grant of a mining 
tenement over any area of Crown land. 
 
Sections 24, 24A and 25 of the Mining Act 1978 require the Minister for Mines and 
Petroleum to consult with the relevant Minister responsible for administration of 
specified categories of Crown land, and to obtain the consent or recommendation of 
that Minister, prior to proceeding with grants of tenure or approvals to mine under 
that Act.  Section 16(3) of the Act also requires that prior to making any disposition 
under the Land Administration Act 1997, the Minister for Lands must obtain the 
approval of the Minister for Mines. 
 
DMP is also responsible for administering a number of petroleum Acts.  Petroleum 
exploration and production undertaken in WA are subject to a range of State and 
Commonwealth Acts. 
 
 Petroleum and Geothermal Energy Resources Act 1967: Allows for the 

exploration and recovery of petroleum or geothermal resources.  The Act 
grants title to allow a proponent to use land in order to explore or produce oil, 
gas or geothermal resources. 

 Petroleum Pipelines Act 1969:  Pipelines proposals are subject to the full 
range of approvals that relate to any user of land such as environmental, 
native title, Aboriginal heritage and planning approvals. In addition, pipelines 
on land have their own approval Act that recognises the technical and safety 
issues associated with a petroleum pipelines. Legislative approvals processes 
exist for the grant of a pipeline licence (onshore), permit to construct 
(onshore) and consent to operate (onshore). 

 Petroleum (Submerged Lands) Act 1982 (WA) and the Offshore Petroleum 
and Greenhouse Gas Storage Act 2006 (Cth): State and Commonwealth 
legislative approvals processes exist for the granting of a pipeline license 
(offshore), permit to construct (offshore) and consent to operate (offshore). 

 
.  
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Lead Agency Type 

Department of Planning 

The Department of Planning (DoP) is the lead agency for strategic urban and land 
housing proposals in urban and regional Western Australia, identified as: 

 major land supply proposals in the metropolitan and non-metropolitan 
area; 

 strategic integrated land use, transport and infrastructure proposals; 
 public works (other) of State/regional significance; 
 Planning Control Areas; and 
 improvement plans. 

 
DoP is the agency responsible for administering the Planning and Development Act 
2005 (WA) (PD Act).  The PD Act is the primary statute covering land-use planning 
and the sustainable use and development of land in Western Australia.  Under the 
PD Act, the Minister for Planning is given powers and functions with regard to local 
and regional planning and infrastructure co-ordination.   

The Western Australian Planning Commission (WAPC) has responsibility for, among 
other things, providing advice to the Minister for Planning on: 

• Local Planning Schemes, including their amendments;  
• developing Region Schemes and State Planning Policies;  
• determining subdivision applications;  
• determining development applications where required by the relevant Region 

Scheme;  
• coordinating and promoting land use, transport planning and land 

development in the State in a sustainable manner; and  
• establishing and overseeing statutory planning committees.  

The WAPC has also delegated some of its powers to local governments, such as for 
built strata applications.   

Responsibility for development approvals within Local Planning Schemes rests with 
the respective Local Government Authority (LGA). If a proposal within a Region 
Scheme area is considered by the WAPC, both WAPC and LGA approvals may be 
required before the proposal may be implemented.  
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Lead Agency Type 

Department of Transport 

The Department of Transport (DoT) is the lead agency for integrated transport 
planning for major and significant proposal delivery, public transport infrastructure 
arising from the Public Transport Master Plan, major State initiated port, rail and road 
proposals, and significant proposals arising from planning for transport corridors.   

DoT is the agency responsible for administering the Transport Coordination Act 1966 
(WA) which provides for the coordination, planning and advancement of all forms of 
transport in the State.   

Transport agencies, including Main Roads WA, Public Transport Authority (PTA) and 
the Port Authorities, operating under their individual legislation, are responsible for 
modal planning and the operation of the transport network including the delivery of 
transport related proposals.   

Transport agencies are generally involved in the delivery of proposals which are 
funded by, include a contribution from or are ultimately owned or managed by the 
State. They also have a role in the transport component of development proposals 
such as Oakajee. 

 

Department of Regional Development and Lands 

The Department of Regional Development and Lands (DRDL) is the lead agency 
administering the Royalties for Regions Fund.   

DRDL’s role in relation to Royalties for Regions is to administer and coordinate the 
implementation of the Royalties for Regions Fund.  It provides assurance that the 
funds are controlled and are accounted for through a number of mechanisms to 
ensure the best outcome from the expenditure of these funds for the State. 

DRDL is responsible for defining rules and performance requirements for the 
program and does so in consultation with stakeholders. It is responsible for 
establishing reporting requirements and monitoring the performance of allocated 
funds.   

In addition, DRDL is the lead agency for some government initiated proposals 
determined by Government. 
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Level of Proposals 

 

The Lead Agency Framework applies to all proposals. The level of assistance 
provided by lead agencies is determined by applying the criteria detailed in the table 
on the following page.   

The level of complexity, the significance of the proposal to the State or the level of 
impact the proposal will have on the environment and infrastructure determines how 
assessment of those proposals is tailored to meet requirements.  

For instance, a proposal to build a new desalination plant requiring separate 
approvals from several agencies requires a thorough, in-depth environmental, social 
and economic assessment.  This may require the lead agency to appoint a senior 
project officer (perhaps a senior project team) to monitor the progress of the 
proposal.   

Diagram 2 sets out criteria that broadly apply to all proposals received by lead 
agencies.  Each lead agency has criteria tailored to its own situation which 
categorise proposals as Level 1, 2 or 3.  These criteria are provided in the following 
Chapter.   

It can be seen from the table over the page that some proposals that meet criteria at 
Level 3 could be considered as State significant.  Only unique proposals of State or 
national significance will be classified by Cabinet as being “State significant 
projects”.   
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Level of Proposals 

Diagram 2: Levels of assistance by proposal complexity and impact. 

Proposal Classification Assistance provided Monitoring/Reporting 
Level 1 
Such a proposal would be 
characterised as being small 
to moderate in scale and 
capable of being 
accommodated through 
existing environmental, 
social and economic 
assessment processes.  The 
majority of proposals 
received by agencies would 
be classified as Level 1. 
 

 
The Lead Agency may 
provide initial advice and 
support though an appointed 
project officer.  Service could 
include referral and 
introduction to relevant 
agencies, negotiating with 
applicants and referral to 
relevant agencies where 
issues arise.   

 
Agencies to monitor status 
of proposals by using 
existing website reports 
and quarterly reports. 
Proponents may be 
requested to provide 
updates to the lead agency 
as required.   

Level 2 
This level includes non-
standard moderate to large 
scale or complex proposals.  
These proposals are likely to 
have a significant capital 
investment and employ a 
large number of people for 
an extensive period of time.   

 
The lead agency, in addition 
to application tracking and 
approvals management, will 
appoint a project 
manager/case officer to 
assist with proposal scoping, 
approval planning and inter-
agency coordination.   

 
The lead agency will 
monitor progress across 
Government and assist in 
the identification and 
resolution of issues 
impeding the approvals 
process.  Agencies to 
report using existing 
website reports and 
quarterly reports. 
Proponents will be 
requested to provide 
regular reports on 
progress.   
 

Level 3 
These proposals would be 
very large or complex 
proposals, those that have 
significant investment or 
have potential to create 
significant employment.  
Some proposals that are of 
critical strategic importance 
to the State or to Australia 
will be referred to Cabinet for 
consideration for “State 
significant” status. 

 
The lead agency will assign 
a senior officer or senior 
project team to assist with 
Government related aspects 
of project definition, 
infrastructure, industrial land, 
regional issues, coordination 
and interaction with agencies 
relating to key statutory 
approvals, stakeholder 
recognition and 
consideration of agency 
timelines and negotiations in 
the State’s interest. 

 
Progress will be monitored 
on a case management 
basis by agency heads led 
by the lead agency.  
Monitoring will focus on 
coordination and progress 
of approvals across 
Government.  Lead 
agencies should create 
website pages devoted to 
Level 3 proposals for 
reporting on their progress 
through various stages of 
the approvals process and 
provide links to key 
documents in the process. 
Proponents will be 
requested to provide 
monthly updates.   
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Level of Proposals 

 

The level into which a proposal falls will determine the level of case management 
provided by the lead agency and the type of reporting required by both the lead 
agency and the proponent.   

Lead agencies have developed their own criteria to enable them to recognise the 
type of proposal that will fall into each Level.  These criteria are publicly available. It 
is emphasised that the criteria are indicative and the status accorded to proposals 
may alter during the course of obtaining approvals.  This may be due, in part, to 
changes in the scope of the proposal and development stage of the project.   

The number of proposals that fall within each category is likely to vary.  The majority 
of proposals should fall into Level 1, significantly fewer in Level 2 and 3 respectively, 
and only the most critical proposals considered to be State significant and referred to 
Cabinet.  Diagram 2 represents the selection process. 
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Level of Proposals 

Diagram 3:  Notional representation of proposals in each level. 
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Level 2 Proposals 
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determined by Cabinet 
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State Initiated Projects 

Many infrastructure, transport and regional development proposals are initiated by 
State agencies. Often, Government departments or authorities are given the 
responsibility for delivering a project.  For instance, the Public Transport Authority is 
the project proponent for delivering major transport projects in Western Australia.  

In instances where an agency is both the proponent and the relevant lead agency it 
is not expected that a conflict of interest will arise. This is because a conflict of 
interest requires a private interest, whereas agencies under the lead agency 
framework are performing public duties. 
 
Where an agency is both the proponent and an approval agency, appropriate 
governance structures are put in place to create accountable and transparent 
decision-making. 
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Roles and Responsibilities of Lead Agencies 

Introduction 

The roles and responsibilities of a lead agency, when assisting proponent initiated 
proposals and projects can include: 

 Meeting with proponents to scope the proposal up-front before 
applications are lodged; 
 

 Advising on community and stakeholder consultation requirements and 
arranging meetings with key stakeholders; 
 

 Providing dedicated case management officers within agencies.  It is 
expected that case management officers and case management teams 
will be allocated to Level 2 and 3 proposals; 
 

 Arranging meetings for proponents with approval agencies to scope the 
range of issues that need to be addressed and what approvals will be 
required; 
 

 Negotiating timelines between agencies for provision of approvals or 
advice, preferably at the outset of the proposal; 
 

 Facilitating parallel processing at the outset; 
 

 Monitoring of timelines for assessments and provision of advice across 
government through existing project tracking systems or through inter-
agency working groups; 
 

 Resolving bottlenecks and managing issues to achieve timeframes and 
milestones; 
 

 Where issues cannot be resolved at officer level, referring this to a more 
senior level for resolution; 
 

 Coordinating condition setting between approval agencies and 
proponents to prevent overlap and duplication; and 
 

 Creating training modules for staff involved in case management. 
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Roles and Responsibilities of Lead Agencies 

Project Scoping Phase 

Also referred to as a “pre-lodgement meeting” this is the phase of the approvals 
process where the proponent meets with the lead agency to identify the scope of the 
project for which approval will be sought and the statutory and information 
requirements it raises.  

Pre-lodgement meetings will assist the lead agency to identify the nature and scale 
of the proposal, the statutory requirements and any fatal flaws in the proposal.  It will 
guide proponents on the information required to be submitted with the proposal and 
help them to identify all relevant stakeholders as well as enabling them to give 
informed consideration to the timelines involved. 

Undertaking pre-lodgement discussions with proponents will assist in ensuring 
applicants are aware of statutory approval requirements, that applications are not 
submitted until all the information required by all approval agencies is completed and 
that statutory requirements can be met.   

It would be useful for approvals agencies to participate in project scoping meetings, 
where the range of approvals required for a proposal are being considered. 

Diagram 4 illustrates the process by which a project enters the Lead Agency 
Framework and is coordinated by the lead agency, including the various coordinating 
mechanisms. 
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Roles and Responsibilities of Lead Agencies 

Diagram 4: Coordination of approvals under lead agency framework. 

 

  

Proponent comes to lead 
agency with proposal 

Lead agency undertakes 
proposal scoping with 
proponent according to the 
proposal’s level of assistance 

Lead agency invites referral 
agencies to proposal scoping 
meetings 

Proponent creates proposal 
definition document (PDD) 
based on input from all 
agencies/stakeholders 

Lead agency invites interested 
stakeholders to proposal 
scoping meetings 

Officers group meets to view 
PDD and agree issues are 
adequately addressed, agree 
on timelines 

Proponent lodges 
applications/referrals 

Approval agencies and referral 
agencies respond within 
agreed timeframes 

Issues not resolved are 
referred to higher level for 
resolution 

All approvals received, proposal 
can commence 

Lead Agency holds feedback 
sessions with 
proponent/agencies. 

Lead agency reports on 
progress of proposal through 
approvals process on web. 

Approval agency refuses 
approval. 

Proponent amends application 
with consultation with 
approval agency/s. 

Proposal assessed against 
criteria for status level 

Level 1 Level 2 Level 3 
State Significant 
Project  
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Roles and Responsibilities of Lead Agencies 

Department of State Development: 

Level 1: Such a proposal would be characterised as being moderate in scale and 
capable of being accommodated through existing environment, social and economic 
processes 

Assistance provided: DSD will provide initial advice and support through an 
appointed project officer.  Service would include referral and introduction to relevant 
departments (e.g. DMP for mineral or petroleum proposals). 

Level 2: These proposals would tend to be new proposals or expansion of existing 
projects where the proposed investment is significant or of strategic importance.  
Most expansions under State Agreements would fall into this category. 

Assistance provided: DSD will assign a project manager to assist with Government 
related aspects of proposal definition, infrastructure, industrial land, regional issues, 
coordination and interaction with agencies in relation to key statutory approvals. 

Level 3: These proposals would usually be very large and/or complex proposals with 
particular strategic importance to the State Government. 

Assistance provided: DSD will establish a senior project coordination team to assist 
with Government related aspects of proposal definition, infrastructure, industrial land, 
regional issues, coordination of key statutory approvals and if requested by 
Government, negotiation of a State Agreement. 
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Roles and Responsibilities of Lead Agencies 

Department of Mines and Petroleum  

Level 1: The majority of mining and petroleum tenure and activity applications and 
proposals received by DMP would be characterised by this service level.   

Assistance provided:  DMP will ensure clear guidelines and checklists assist 
proponents and will assess applications and proposals against published target 
timelines. Proponents will have access to DMP online lodgement and application 
approval tracking services. DMP will work with other agencies to extend approvals 
tracking across Government. DMP will monitor approval progress and provide pre-
proposal consultation advice and support to proponents as required.   

Level 2: This service level is characterised by applications and proposals that cannot 
be dealt with against published timelines or, for a variety of reasons, where a more 
urgent assessment is required.  

Assistance provided:  DMP would consult with the proponent and other agencies to 
identify approval issues and possible solutions. In addition to normal application 
approval tracking services, DMP may provide a case manager to assist with pre-
proposal consultation advice, project scoping, issue identification, escalation 
measures and resolution strategies. These services would include regular approval 
progress updates.   

Level 3: These proposals would be characterised by applications or proposals that 
are more complex and require multiple concurrent approvals.  

Assistance provided: DMP would support the proponent in the development of a 
project definition document and ongoing approvals coordination and, where 
appropriate, provide a referral and introduction to relevant departments (e.g.  DSD).  

 

  



 

24 
 

Roles and Responsibilities of Lead Agencies 

Department of Planning 

The DoP has developed criteria to determine a significant/major proposal which will 
require a higher level of case management than is currently utilised.  

Applications are not eligible (Level 1): 

 For structure plans or subdivision applications, where the site is not 
appropriately zoned within the relevant Region Scheme and Local Planning 
Scheme and/or is premature or inconsistent with the required strategic 
framework (such as Regional Structure Plan/Corridor Plan). 

 For subdivision applications, where the required structure plan has not been 
approved. 

 For structure plans and/or subdivision applications, where the proposal relates 
to rural or rural residential development. 

Assistance provided: Officer Level: SCL 1, 2 & 3 reports to relevant team leader 
(SCL 4) 

 

Case Management Criteria for Structure Plans/Subdivision Applications 

 Structure Plans in urban Greenfield and infill areas providing for significant 
residential development and/or employment generation, where the land is 
appropriately zoned within the relevant Region Scheme and Local Planning 
Scheme. 

 Subdivision (including strata and survey strata) applications within the 
Metropolitan (Perth & Peel) area: 

o For Greenfield sites, the application proposes the creation of 200 or 
more residential lots; 

o For infill sites (existing urban areas such as the inner city areas), the 
application proposes the creation of 30 or more residential lots; and 

o For non-residential purposes, where employment or economic 
development will be generated (industrial, commercial, mixed use etc) 
and where the application proposes the creation of 30 or more lots. 

 Subdivision (including strata and survey strata) applications within the 
regions: 
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Roles and Responsibilities of Lead Agencies 

o For Greenfield sites within regional centres/growth areas (such as 
Busselton, Dardanup, Albany, Geraldton) the application proposes the 
creation of 200 or more residential lots; 

o For infill sites within regional centres/growth areas, the application 
proposes the creation of 30 or more residential lots; 

o For Greenfield sites outside of regional centres/growth areas, the 
application proposes the creation of 30 or more residential lots; 

o For non-residential purposes, where employment or economic 
development will be generated (industrial, commercial, mixed use etc) 
and where the application proposes the creation of 30 or more lots. 

 Other proposals at the discretion of the Director General of DoP on the advice 
of the relevant Executive Director. 

Assistance Provided 

For Level 2 Proposals: Officer Level: SCL 3 & 4 reporting to relevant director (SCL 5) 
For Level 3 Proposals: Officer SCL 4, 5 or 6, reporting to the Director General. 

 

Case management criteria for all other proposals 

 Strategic integrated land use and infrastructure projects – where identified as 
a Government priority or agency priority (as agreed by the relevant DGs). This 
may include regional centre/activity centre developments as well as specific 
projects where the DoP has been granted funding to manage, such as the 
Perth Waterfront. 

 Public works (other) of State/Regional Significance – as identified by the 
relevant agency (as agreed by the DGs of the relevant agencies), including 
works required to facilitate development of growth areas, economic growth 
and employment, as well as hospitals, TAFE’s and universities. 

 Other proposals at the discretion of the Director General of DoP on the advice 
of the relevant Executive Director. 
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Roles and Responsibilities of Lead Agencies 

Applications determined by the WAPC are required under the PD Act to be referred 
to relevant agencies for advice, and a 42-day referral period provided for within the 
Act. For Level 1 applications, these will be dealt with under current DoP/WAPC 
processes where the application is referred to the relevant agencies when received 
and the agencies advised to provide comments within 42 days. Reminder letters are 
sent at the end of the 42-day period when responses have not been received. 

For Level 2 applications, along with referring the application to the relevant agencies, 
as discussed above, the DoP/WAPC will also advise the agency of its priority as a 
Level 2 application under the Lead Agency Framework.  
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Department of Transport 

Level 1 and Level 2: These proposals would be characterised as being moderate in 
scale and the approvals capable of being accommodated through existing project 
management processes within the agency.  Responsibility for delivery generally 
rests with a single Transport delivery agency.  Typical examples of projects in this 
category include road upgrades or extensions, rail passing loops, route 
realignments, minor dredging and berth upgrades in ports. 

Assistance provided: DoT will provide advice and support only where requested by 
the relevant Transport agency.  Service could include coordination and interaction 
with agencies in relation to key statutory approvals. 

Level 3: These proposals would usually be major or State significant proposals with 
particular strategic importance to the State Government or multi-modal projects 
requiring cross agency coordination.  Typical projects would include the Fremantle 
Outer Harbour and related transport links and multi-modal projects such as the 
Esperance Transport corridor. 

Assistance provided: DoT will nominate a senior officer to assist with cross-
government related aspects of the project, project scoping and coordination of key 
statutory approvals. 
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Department of Regional Development and Lands 

Department of Regional Development and Lands (DRDL) is responsible for the case 
management of government initiated proposals within regional WA where directed by 
the Government.  The level of State significance may be more subjective in relation 
to such projects.  Some projects may be small in monetary and immediate impact 
terms but may have long term ramifications—for example, new technologies (such 
as wave and tidal energy), carbon sequestration and regional growth projects which 
may lead to invigoration of an entire region over an extended period.  

Level 1: Such a proposal would be characterised as being moderate in scale and 
capable of being accommodated through existing environmental, social and 
economic process. 

Assistance Provided: DRDL will provide advice, support and coordination through a 
designated project officer. 

Level 2: These proposals tend to be new proposals or expansion of existing projects 
where the proposed investment is significant or of strategic importance. 

Assistance Provided: DRDL will assign a project manager to provide advice, support 
and coordination. 

Level 3: These proposals would be very large and/or complex proposals with 
particular strategic importance to the Government. 

Assistance Provided: DRDL will establish a senior project coordination team to assist 
with proposal definition, infrastructure, regional issues and coordination of key 
statutory approvals. Where required as ancillary to identified proposals, DRDL’s 
Lands Division will allocate appropriate priority and resources to ensure Crown land 
solutions are delivered in a timely and effective manner, with case managers being 
nominated to participate in discussions, negotiations and reporting. 
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Role of Approval Agencies 

Within the Lead Agency Framework, various government agencies are required to 
give advice and issue approvals. They may also provide input into strategic planning 
and policy advice. The range of agencies includes: 

Western Australian Planning Commission 
Environmental Protection Authority 
Department of Environment and Conservation 
Department of Indigenous Affairs 
Department of Water 
Department of Health 
Department of Mines and Petroleum 
Local Governments 
Department of Regional Development and Lands 
Department of Transport 

Approval agencies will provide reciprocal levels of case management to a project 
depending on its allocated level of service under the Lead Agency Framework.  
Examples include: 

 Meeting with proponents during the approval scoping phase to determine the 
issues that need consideration, the information that is required from the 
proponent and the negotiated timeline for the approvals process; 

 Providing advice or making decisions consistent with the negotiated timeline.  
Timelines may be negotiated according to the significance or complexity of 
the project and the agreed level of assistance; 

 Contributing to relevant working groups and standing committees; and 
 Implementing policy and procedures consistent with the Lead Agency 

Framework. 

It may be necessary for approvals agencies to create inter-agency administrative 
agreements for the timely provision of advice or approvals for designated major or 
State significant projects. 

 

Commonwealth EPBC Act Approvals 

The Department of the Premier and Cabinet (DPC) will coordinate approvals with the 
Commonwealth Department of Sustainability, Environment, Water, Population and 
Communities on a case-by-case basis, where necessary.  The relevant agency for 
liaising with the Commonwealth on environmental approvals impact assessments is 
the Office of the Environmental Protection Authority (OEPA) and for environmental 
approvals it is the Department of Environment and Conservation (DEC). 
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Responsibilities of Proponents 

A proponent who submits quality information with their application is more likely to 
experience a timely and predictable approvals process.  Lead agencies have a role 
in assisting proponents to meet approvals requirements.  Within this context 
agencies have produced guidelines and checklists that set out statutory 
requirements. 

Proponents have a responsibility to: 

 ensure they have regard for all relevant guidance statements and information; 
 

 work with lead agencies and approval agencies to scope their project and the 
approvals process; 
 

 ensure that their proposal is supported by quality information collected and 
submitted within agreed timelines; 
 

 respond to reasonable requests for more information within agreed timelines; 
and 
 

 undertake quality community and stakeholder consultation. 
 

Lead agencies will, in turn, assist proponents to meet the above criteria. 
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Coordinating Mechanisms 

Since the effectiveness of the Lead Agency Framework is dependent upon 
administrative coordination across portfolios, administrative measures that facilitate 
coordination and clear decision-making processes are necessary.   

It is expected that lead agencies and approval agencies will create internal 
procedures and protocols to embed the Lead Agency Framework within their own 
organisation.  It is important that these internal procedures align with those of other 
agencies to ensure that all department procedures interface effectively with each 
other.  The creation of administrative agreements, case management, memoranda of 
understanding, internal guidelines and training are all elements of the Lead Agency 
Framework.  A range of mechanisms are available. 

Project Tracking Systems 

Agencies will utilise and upgrade existing project tracking systems to enable officers 
to track approvals within their organisation.  Officers should be able to see an 
application’s status, including whether the application is in stop-the-clock, referred to 
another agency for advice, assessment is complete or if it is pending a decision. 

The Statutory Approvals Tracking System (StATS) system will enable case 
managers to track the progress of approvals for a proposal across Government.  
StATS is a common-user platform that can be accessed by both Government and 
proponents to track all approvals for a proposal across government.  It is anticipated 
that the first phase of StATS will be operational by early 2012. 

 

Officer Working Groups 

Officer working groups comprise senior case management officers from lead 
agencies and approval agencies who meet regularly to resolve issues surrounding 
approvals and monitor the progress of proposals through the approvals process.  
Officer working groups are also used to negotiate approval timelines for proposals.  
Officer working groups would be formed on a case-by-case basis where a need is 
identified. 

 

Case Management 

The level of case management will vary depending on the strategic importance, level 
of investment or complexity of the proposal.   

Case management ensures that: 
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Coordinating Mechanisms 

 information on Government approval processes is provided; 

 all relevant Government processes are coordinated so that, as far as possible, 
they occur simultaneously and without duplication; 

 Government responds to issues raised by the proposal; and  

 assistance is provided for identifying and accessing existing Government 
programs. 

Mechanisms for case management include using: 

 project tracking systems; 

 liaison with officers from approval agencies; and 

 inter-agency working groups 

 

Memoranda of Understanding 

Memoranda of Understanding between lead agencies and approval agencies assist 
to clearly delineate the roles and responsibilities and resources of lead agencies and 
approval agencies when coordinating approvals for major or State significant 
projects. 

 

Inter-agency Taskforce/Committee 

Lead agencies can form an inter-agency taskforce or committee comprising of 
senior/directorial officers from the lead agency and other relevant approval agencies, 
chaired by the lead agency.  The committee would monitor the progress of the 
approvals process, resolve issues where they occur and provide advice to relevant 
Ministers.   

 

Cabinet designation 

Designation of State significant proposals and the lead agency responsible for the 
case management and coordination of approvals for these proposals will be made by 
Cabinet.   
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Monitoring and Evaluation Mechanisms 

 

The implementation of the Lead Agency Framework, and the impact it has on 
approvals efficiency, equitability, transparency and effectiveness, will be monitored.  

Agencies may monitor proposals through: 

 Internal administrative measures with deadlines for implementation; 
 Creation of MoUs with deadlines for implementation; 
 Provision of guidance material on websites; 
 Inclusion of case management data in quarterly reports; and 
 Self reporting on progress of Level 3 projects on websites. 

The effectiveness of the Lead Agency Framework will be assessed against criteria 
such as: 

 Time taken to obtain agency responses/approvals; 
 Number of appeals against major projects; 
 Questionnaire or survey for participating proponents and 

stakeholders/community groups. 

 


